

Date-26.02.2025

Time — One hour
(1 × 5 = 5)

Full Marks - 20

1. Choose the correct answer (MCQ):

- (i) In the given Fig. 1, the network of a project represents an activity as
- An excavation of footing
 - An excavation which starts at event no. 1 and ends at event no. 2
 - An excavation which takes 8 days
 - All of the above




Fig. 1

- (ii) A dummy activity is
- artificially introduced
 - represented by straight line
 - well defined activity
 - none of the above

- (iii) For execution of a project, a contractor is
- An individual
 - A firm
 - An agency
 - All of the above

- (iv) The earliest start time of an activity is the
- T_E of the tail event
 - T_E of the head event
 - T_L of the tail event
 - T_L of the head event

- (v) The latest finish time of an activity is the
- T_E of the tail event
 - T_E of the head event
 - T_L of the tail event
 - T_L of the head event

2. Fill in the blanks: (1 × 5 = 5)

- Activities which have 0 total float are called critical activities. *critical*
- The path joining the 0 activities in a network is called the critical path. *critical*
- An event is graphically represented by a circle, node enclosed in a circle, node. *circle, node*
- PERT stands for programme evaluation and review technique. *programme*

(2 × 5 = 10)

3. Write short notes on the following.

- Network
- Activity
- Event
- Dummy activity
- Critical activity

4. Calculate earliest start time, earliest finish time, latest start time, latest finish time, total float, free float and independent float in respect of all the activities of the network. Find project completion time and critical path also.

- 10marks

