

Girijananda Chowdhury University
Department of Civil Engineering
Construction Engineering Management (BCE23406T)
Formative Assessment – I

Total Mark - 20

Duration - 1 hr

4×4

Academic Year – 2025-26

Batch – 2024-28

1. Answer the following:

- a) The primary objective of construction management is:
 - i) Minimize labor, ii) Complete project within time, cost and quality constraints,
 - iii) Maximize material usage, iv) Avoid planning.
- b) A bar chart used in construction scheduling is known as:
 - i) PERT chart, ii) Gantt chart, iii) Flow chart, iv) Network diagram
- c) serves as the backbone of project communication and legal protection.
- d) BOQ stands for

2. For the activity details and their predecessor relations, shown in the table below, draw a network diagram. Find critical path and the expected project completion time.

Activity	A	B	C	D	E	F	G	H	I
Predecessor	-	A	A	B	B	C	E	D, F	G, H
Time (days)	6	8	8	20	20	10	8	2	7

3. Describe some site layout planning elements.