



Girijananda Chowdhury University, Guwahati 781017, Assam
School of Engineering and Technology, Civil Engineering Department
Formative Assessment – II (4th Semester)
CE-BCE23406T – Construction Engineering and Management

19th May, 2026

Duration: 1 hour

Total Marks: 20

1. Explain the types of contract. (3)
2. Name any four contract clauses. (2)
3. What is a tender? (2)
4. What is a work order? (1)
5. The following table lists activities of a project along with their duration in days. Construct the network and compute in tabular form their early start, early finish, late start and late finish times. Determine the critical path and find the total float and free float for all the activities. (2+2+2)

Activity	Duration (days)	Activity	Duration (days)
1-2 ✓	8	4-7 ✓	0
1-3 ✓	10	5-6	4
1-4 ✓	5	5-7 ✓	3
2-7 ✓	6	5-8	6
3-4 ✓	3	6-8	5
4-5 ✓	7	7-8	5

6. The network for a certain project is given as follows along with their estimated times. (2+2+2)
 - a) Find its critical path and expected project duration.
 - b) Calculate the variances of each of the activities.
 - c) What is the probability of completion of the project if the scheduled duration is 30 days.

Activity	t_o	t_m	t_p
1-2	6	8	11
1-3	3	7	9
1-4	5	7	10
2-7	8	10	12
2-6	4	8	12
3-6	8	10	12
4-5	4	6	8
5-6	3	5	6
7-8	5	8	12
6-8	7	10	15